DRAFT RI/FS and RM 10.9 Trust Agreement Revised Performance Guarantee

RI/FS Trust Fund

RM 10.9 Trust Fund

Current Balance - $966K
Invoices in Pipeline - $1.6M

Current Balance - $7.8M
Invoices in Pipeline - $712K

Current Schedule Proposed Schedule

Current Schedule Proposed Schedule

S2M ASAP
S2M later in 4Q 2013

S7M in October 2013 S5M in October 2013

$5.6M in February $6.8M in February S3M in May 2014 $10M in February
2014 2014 2014

S1M in February S2M in February

2015 2015

Totals: Totals:

$6.6M $12.8M S10M S15M

(Increase of $6.2M)

(Increase of S5M)
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